

Weekly Report

27/07/2026 – 02/08/2026

Group ID: 4

Project Name: Smart Spend AI

Prepared by: **Tạ Bình Phong**

Team members:

24127100 - **Tạ Bình Phong** *Project manager*

24127023 - **Phan Văn Bá Đạt** *Tester*

24127144 - **Nguyễn Trịnh Tuấn Văn** *Developer*

24127268 - **Nguyễn Trần Lan Viên** *Business Analyst*

1. Achievements since last week:

STT	Description	Due Date	Responsibility	%Complete
1	[PA3] Write weekly report W5	Jul 24	TBPhong	100%
2	Review Code	Jul 24	TBPhong	100%
3	[PA3] Update Use-case specification	Jul 24	TBPhong	100%
4	[PA3] Class diagrams	Jul 24	NTTVăn	100%
5	[PA3] Design User Interface	Jul 24	NTLViên	80%

2. Issues and impacts:

1. No issues and impacts

3. Next week's goals:

STT	Description	Due Date	Responsibility
1	[PA4] Finalize UI Prototype Design	Aug 10	NTLViên
2	[PA4] Execute Tests & Generate Test Report	Aug 12	PVBĐạt
3	[PA4] Thiết kế Test Cases (At least 5 cases/1 Use-case)	Aug 11	PVBĐạt

4. Team Retrospective

- What went well:
 - Team members actively helped one another throughout the project.
 - The documents were written clearly and consistently
 - The team established a healthy habit of reviewing each other's documents and code
- What could be improved:
 - The connection between the Express layer and Supabase was not fully stable during development; aligning schema, RPC functions, and repository queries earlier would have reduced time spent on debugging data inconsistencies.

- Leaving parts of the user interface unfinished late in the sprint created pressure during integration; finalising UI scaffolding earlier would have allowed more time for polish and accessibility review.
- The schema evolved multiple times during the project, which forced repository refactors.