

Weekly Report

03/08/2026 – 09/08/2026

Group ID: 4

Project Name: Smart Spend AI

Prepared by: **Tạ Bình Phong**

Team members:

24127100 - **Tạ Bình Phong** *Project manager*

24127023 - **Phan Văn Bá Đạt** *Tester*

24127144 - **Nguyễn Trịnh Tuấn Văn** *Developer*

24127268 - **Nguyễn Trần Lan Viên** *Business Analyst*

1. Achievements since last week:

STT	Description	Due Date	Responsibility	%Complete
1	[PA4] Finalize UI Prototype Design	Aug 10	NTLViên	100%
2	[PA4] Execute Tests & Generate Test Report	Aug 12	PVBĐạt	
3	[PA4] Thiết kế Test Cases (At least 5 cases/1 Use-case)	Aug 11	PVBĐạt	

2. Issues and impacts:

1. No issues and impacts

3. Next week's goals:

STT	Description	Due Date	Responsibility
1	[Code] Implement Dashboard Analytics & Budget Tracking	Aug 13	NTTVăn
2	[Code] Implement User Profile & Settings Screen	Aug 13	NTTVăn
3	[Code] Integrate Receipt OCR API & Data Extraction	Aug 13	TBPhong
4	[Code] Implement Auto-Categorization Logic	Aug 13	TBPhong

4. Team Retrospective

- What went well:
 - Choosing a 3-tier architecture (Expo/React Native client + Express business layer + Supabase data layer) gave everyone a shared mental model and made parallel work on frontend and backend feasible.
 - Feature branches, pull requests, and code reviews on GitHub helped the team coordinate without conflicts and kept the main branch in a working state at all times.

- The team delivered the core differentiator end-to-end (camera capture → Express endpoint → Gemini OCR → structured result → category suggestion), proving that the chosen stack could support the most ambitious feature of the product
- What could be improved:
 - The final weeks were rushed, leaving less time than ideal for end-to-end testing, edge cases, and user-acceptance feedback.
 - The requirements for the Admin Dashboard and notification campaigns were clarified later than expected, which led to a steeper learning curve when implementing the corresponding controllers and RPCs.
 - Adopting these practices from sprint 1 would have caught integration errors sooner and made the codebase more consistent across all four contributors.