

Weekly Report

13/07/2026 – 19/07/2026

Group ID: 4

Project Name: Smart Spend AI

Prepared by: **Tạ Bình Phong**

Team members:

24127100 - **Tạ Bình Phong** *Project manager*

24127023 - **Phan Văn Bá Đạt** *Tester*

24127144 - **Nguyễn Trịnh Tuấn Văn** *Developer*

24127268 - **Nguyễn Trần Lan Viên** *Business Analyst*

1. Achievements since last week:

STT	Description	Due Date	Responsibility	%Complete
1	[Sprint 3] Initialize Source Code, GitHub repo, and Database	Jul 23	NTTVăn	100%
2	[PA3] Design User Interface	Jul 20	NTLViên	60%

2. Issues and impacts:

1. No issues and impacts with the two tasks above

3. Next week's goals:

STT	Description	Due Date	Responsibility
1	[PA3] Write weekly report W4	Jul 19	TBPhong
2	[PA3] Design User Interface	Jul 20	NTLViên
3	[PA3] Define software architecture	Jul 24	NTTVăn

4. Team Retrospective

- What went well:
 - The parts of the document describing the project are done pretty thoroughly, almost complete
 - Already set up the basic code base and folder structure
 - Good communication between members and helping each other with tasks
- What could be improved:
 - The designer didn't have many ideas for the UI, so it took quite a lot of time to do.
 - The source code is just the code base, not fully developed with all the features yet
 - Work deadlines got pushed back because we couldn't keep up with the schedule.