

Weekly Report

20/07/2026 – 26/07/2026

Group ID: 4

Project Name: Smart Spend AI

Prepared by: **Tạ Bình Phong**

Team members:

24127100 - **Tạ Bình Phong** *Project manager*

24127023 - **Phan Văn Bá Đạt** *Tester*

24127144 - **Nguyễn Trịnh Tuấn Văn** *Developer*

24127268 - **Nguyễn Trần Lan Viên** *Business Analyst*

1. Achievements since last week:

STT	Description	Due Date	Responsibility	%Complete
1	[PA3] Write weekly report W4	Jul 19	TBPhong	100%
2	[PA3] Design User Interface	Jul 20	NTLViên	70%
3	[PA3] Define software architecture	Jul 24	NTTVăn	
4	Write Master Test Plan	Jul 20	PVBĐạt	100%
5	Write Test Cases for Login & CRUD	Jul 20	PVBĐạt	100%

2. Issues and impacts:

1. Didn't have many ideas for the UI, so it will take more time (Responsible: NTLViên, Action date: Jul 22, 2026)

3. Next week's goals:

STT	Description	Due Date	Responsibility
1	[PA3] Write weekly report W5	Jul 24	TBPhong
2	Review Code	Jul 24	TBPhong
3	[PA3] Update Use-case specification	Jul 24	TBPhong
4	[PA3] Class diagrams	Jul 24	NTTVăn
5	[PA3] Design User Interface	Jul 24	NTLViên

4. Team Retrospective

- What went well:
 - Have coded in additional features for the home page, budget, and transaction history
 - Good communication between members and helping each other with tasks
 - The completed documents have been added more to get ready for the next parts
- What could be improved:

- Haven't fully kept up with the Jira requirements and still have to meet the deadline
- The connection between the data and the backend isn't good yet
- The UI design still has a lot of adjustments that haven't been agreed on