

Weekly Report

22/06/2026 – 28/06/2026

Group ID: 4

Project Name: Smart Spend AI

Prepared by: **Tạ Bình Phong**

Team members:

24127100 - **Tạ Bình Phong** *Project manager*

24127023 - **Phan Văn Bá Đạt** *Tester*

24127144 - **Nguyễn Trịnh Tuấn Văn** *Developer*

24127268 - **Nguyễn Trần Lan Viên** *Business Analyst*

1. Achievements since last week:

STT	Description	Due Date	Responsibility	%Complete
1	Register team and setup environments (Jira, Github, Slack)	Jun 25	PVBĐạt	100%
2	Brainstorm and choose the idea	Jun 25	NTTVăn	100%
3	Interview 5 potential customers & collect survey data	Jun 25	NTLViên	100%
4	Gather requirements and finalize PA0 Project Proposal	Jun 25	NTLViên	100%
5	Submit PA0 (Group Registration & Tools Setup) to Moodle	Jun 28	TBPhong	100%

2. Issues and impacts:

1. Finding target users (students/young employees) who are willing to do a detailed interview took more time than expected. (Responsible: N. T. Lan Viên, Action date: Jun 24, 2026)
2. Setting up the GitHub repository to exactly match the TA's required folder structure required multiple revisions. (Responsible: TBPhong, Action date: Jun 25, 2026)

3. Next week's goals:

STT	Description	Due Date	Responsibility
1	Draft initial Vision Document & Project Plan (PA1)	June 05	NTLViên
2	Create Initial UI/UX Wireframe Design	Jul 10	NTLViên
3	Research AI-powered APIs	Jul 07	TBPhong