

Weekly Report

29/06/2026 – 05/07/2026

Group ID: 4

Project Name: Smart Spend AI

Prepared by: **Tạ Bình Phong**

Team members:

24127100 - **Tạ Bình Phong** *Project manager*

24127023 - **Phan Văn Bá Đạt** *Tester*

24127144 - **Nguyễn Trịnh Tuấn Văn** *Developer*

24127268 - **Nguyễn Trần Lan Viên** *Business Analyst*

1. Achievements since last week:

STT	Description	Due Date	Responsibility	%Complete
1	Research AI-powered APIs	Jul 7	TBPhong	100%
2	[PA1] Create Initial Project Plan (Google Docs)	Jul 5	NTLViên	100%
3	Create Initial UI/UX Wireframe Design	Jul 10	NTLViên	30%
4	[PA1] Draft Initial Vision Document	Jul 10	NTLViên	50%

2. Issues and impacts:

1. Some OCR tools require paid subscriptions, so we are currently evaluating the most cost-effective options (Responsible: TBPhong, Action date: Jul 9, 2026)

3. Next week's goals:

STT	Description	Due Date	Responsibility
2	[PA2] Outline Database Schema (ERD)	Jul 10	PVBĐạt
3	[PA2] Draft Use Case Diagrams	Jul 10	NTLViên
4	Compile all files and submit PA1 & PA2 to Moodle	Jul 12	TBPhong