

Weekly Report

06/07/2026 – 12/07/2026

Group ID: 4

Project Name: Smart Spend AI

Prepared by: **Tạ Bình Phong**

Team members:

24127100 - **Tạ Bình Phong** *Project manager*

24127023 - **Phan Văn Bá Đạt** *Tester*

24127144 - **Nguyễn Trịnh Tuấn Văn** *Developer*

24127268 - **Nguyễn Trần Lan Viên** *Business Analyst*

1. Achievements since last week:

STT	Description	Due Date	Responsibility	%Complete
1	[PA2] Outline Database Schema (ERD)	Jul 10	PVBĐạt	100%
2	[PA2] Draw Use Case Diagrams	Jul 10	NTLViên	100%
3	Compile all files and submit PA1 & PA2 to Moodle	Jul 12	TBPhong	100%
4	[PA1] Draft Initial Vision Document	Jul 10	NTLViên	100%
5	Create Initial UI/UX Wireframe Design	Jul 10	NTLViên	40%

2. Issues and impacts:

1. Formatting the massive Use Case Specification document on Google Docs while maintaining readability took extra time. (Responsible: NTLViên, Action date: Jul 10, 2026)
2. Designing the UI for the entire app is quite a lot, so it will take more time (Responsible: NTLViên, Action date: Jul 8, 2026)

3. Next week's goals:

STT	Description	Due Date	Responsibility
1	[Sprint 3] Initialize Source Code, GitHub repo, and Database	Jul 23	NTTVăn
2	[Sprint 3] Write Master Test Plan	Jul 20	PVBĐạt
3	[Sprint 3] Completing UI Design	Jul 20	NTLViên